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1. Please describe significant project accomplishments completed during this quarter (150 words or less).
A. CFY hired several employees and also initiated the recruiting process for additional hires needed for program operations.

B. CFY launched the school outreach process among eligible middle schools (with 75% or more of 6th grade students on free or
reduced lunch) in the Los Angeles Unified School District. Based on evaluation of written applications and on-site interviews, CFY
selected the middle schools that will be served during the 2010-2011 school year.

C. CFY initiated development of the data process upgrades necessary to manage and analyze registration and survey data regarding
the families in the program. CFY also initiated development of the program curriculum including online, on-computer, and in-class
curricular components.

D. CFY initiated a competitive selection process to identify a vendor of broadband-ready, refurbished desktop computers that will be
converted into Home Learning Centers via the installation of education and accessibility software.

E. CFY leased a mixed-use office in Los Angeles, which includes both space for program staff and an adjoining warehouse which will
be used to receive and ship the Home Learning Centers.

2. Please provide the percent complete for the following key milestones in your project. Write "N/A" in the second column if your project
does not include this activity. If you provided additional milestones in your baseline plan, please insert them at the bottom of the table.
Unless otherwise indicated in the instructions, figures should be reported cumulatively from award inception to the end of the most recent
reporting quarter. Please provide a narrative description if the percent complete is different from the target provided in your baseline plan
(100 words or less).

) Percent Narrative (describe reasons for any variance from baseline plan or
Milestone Complete any other relevant information)
2.a.] Overall Project 2 Represents percentage of cash budget expended.
2.b.| Equipment Purchases 0 No equipment purchases made.
2.c.| Awareness Campaigns 0 No awareness campaigns conducted.
2.d.| Outreach Activities 0 No outreach activities conducted.
2.¢.| Training Programs 3 Repre§gnts progress on fraining materials and documentation.
No training conducted.
2.f.| Other (please specify): 0 [Technology Support] No technology support conducted.

3. Please describe any challenges or issues faced during this past quarter in achieving planned progress against the project milestones
listed above. In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful (150 words
or less).

CFY did not face major challenges or issues during the past quarter.

4a. In the chart below, please provide the requested information on your BTOP grant-funded SBA activities. Please also provide a short
description of the activity (100 words or less). Unless otherwise indicated in the instructions, figures should be reported cumulatively from
award inception to the end of the most recent reporting quarter.

. Size of New Subscribers
Name of the SBA | Location of SBA A - Actual Number of
Activity Activity Description of Activity (100 words or less) Ta!'get Participants (Househ.olds and/or
Audience Businesses)
Not applicable in N/A N/A 0 0 0

this quarter

Total:| 0 [¢] 0
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4b. Please describe your method for determinin
SBA programs (100 words or less).

We will conduct initial surveys among all CFY families served as well as follow-up phone surveys among samplings of CFY families to
estimate net subscribership as a result of this program.

g number of households and/or businesses subscribing to broadband as a result of your

4c. Please provide a narrative description if the total number of new subscribers is different fro
{100 words or less).

Not applicable in this quarter.

m the targets provided in your baseline plan

4d. Please provide the number of households and the number of businesses receiving discounted broadband service as resuit of BTOP
funds.

Households: 0 Businesses: 0
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1. Please describe significant project accomplishments planned for completion during the next quarter (150 words or less).
During the next quarter, CFY completed the following activities related to the CFY/LAUSD Family Broadband Engagement Program:

A. CFY will hire the full-time and part-time staff required for program operations during the 2010-2011 school year.

B. CFY will confirm the school implementation schedules with the selected schools with which CFY will partner during the 2010-2011
school year, and CFY will begin its planning work with the schools to be served in October and November 2010.

C. CFY will finalize the data process upgrades necessary to manage and analyze registration and survey data regarding the families in
the program and CFY will complete the program curriculum including online, on-computer, and in-class curricular compaonents.

D. CFY will complete the vendor selection process for broadband-ready, refurbished desktop computers that will be converted into
Home Learning Centers via the installation of education and accessibility software and will place initial orders for these systems.

E. CFY will furnish its mixed-use office in Los Angeles, which includes both space for program staff and an adjoining warehouse which
will be used to receive and ship the Home Learning Centers.

2. Please provide the percent complete anticipated for the following key milestones in your project as of the end of the next quarter. Write
"N/A" in the second column if your project does not include this activity. If you provided additional milestones in your baseline plan, please
insert them at the bottom of the table. Unless otherwise indicated in the instructions, figures should be reported cumulatively from award
inception to the end of the most recent reporting quarter. Please provide a narrative description if the planned percent complete is different
from the target provided in your baseline plan (100 words or less).

Percent Narrative (describe reasons for any variance from baseline plan or
Milestone Complete any other relevant information)
2.a.| Overall Project 11 Represents estimated percentage of cash budget that will have been
expended.
2.b.| Equipment Purchases 9 Represents estimated percentage of equipment budget that will have
been expended.
N Represents awareness campaigns that will have been initiated for
2.c.| Awareness Campaigns 2 families in first cohort of 2010-2011 schools.
I Represents outreach activities that will have been undertaken for first
2.d.| Outreach Activities 2 cohort of 2010-2011 schools.
2.e.| Training Programs 8 Re.pfesen.ts progress on training materials and documentation. No
training will have been conducted.
2.1.; Other (please specify): 0 [Technology Support] No technology support will have been provided.

3. Please describe any challenges or issues anticipated during the next quarter that may impact planned progress against the project

milestones listed above. In particular, please identify any areas or issues where technical assistance from the BTOP program may be useful
(150 words or less).

CFY must hire full-time and part-time staff quickly in order to be able to train staff for program execution in the schools starting in the
fall of 2010. CFY is mitigating this risk by moving forward aggressively on the recruiting front and expects to have all necessary
positions hired and trained in time for program execution to begin. CFY does not have a specific need for technical assistance from the
BTOP program at this time.




RECIPIENT NAME: OMB CONTROL NUMBER: 0660-0037
AWARD NUMBER: EXPIRATION DATE: 12-31-2010
DATE:

Sustainable Broadband Adoption Budget Execution Details

1. Please provide details helow on your total budget, cumulative actual expenditures (for the period ending the current quarter), and
cumulative anticipated expenditures (for the period ending next quarter) for each line item, including detailed disbursements of both
matching funds and federal funds from project inception through end of this quarter (actual) or next quarter (anticipated). Actual and
anticipated figures should be reported cumulatively from award inception to the end of the applicable reporting quarter.

Actuals from Project Inception | Anticipated Actuals from Project
Budget for Entire Project through End of Current Reporting | Inception through End of Next
Period Reporting Period

s

a. Personnel $3,454,52:| $623,895| $2,830,62¢| $77,948 $1,116 $76,832| $308,559 5,658 $302,901
b. Fringe Benefits $755,403 | $147,903| $607,500 $12,782 $239 $12,543 $62,135 $1,212 $60,924
c. Travel $78,944 $9,981 $68,963 $4,740 $27 $4,713 $14,340 $216 $14,124
d. Equipment $3,839,67( $1,192,51(| $2,647,16¢ $0 $0 $0| $231,017 $4,550 $226,466
e. Supplies $75,980 $9,607 $66,373 $465 $26 $439 $61,386 $1,226 $60,160
f. Contractual $1,709,25¢,  $370,083 | $1,339,17¢| $58,978 $1,573 $57,405| $177,179 $3,901| $173,278
g. Construction $0 50 $0 $0 $0 $0 $0 $0 $0
h. Other $63,450 $8,023 $55,428 $459 $20 $439 $11,069 $231 $10,838
i. Total Direct Charges (sum of a

through h) $9,977,23(] $2,362,00:| $7,615,22¢| $155,372 $3,001| $152,371| $865,685 $16,994 | $848,691
j. Indirect Charges $0 $0 $0 $0 $0 $0 $0 $0 $0
TQJM«&(SQ‘QL!“ o dj) ' $9,977,23(] $2,362,00:| $7,615,22¢| $155,372 $3,001| $152,371| $865,685 $16,994 | $848,691

2. Program Income: Please provide the program income you listed in your application budget and actuals to date through the end of the
reporting period.

a. Application Budget Program Income: $0 b. Program Income to Date: $0




